Task Orders
GHD, Inc
Construction Management Ordot Dump Closure and Associated Projects

Task Order	Description of Task	Reason for Change	Amount Added	Days Added	Date Approved
1	This task is the work under the original contract.				
2	Additional T&M for testing	Additional testing of materials at the beginning of the work.	$ 75,000.00	0	7/16/2014
3	Additional CQA Services	Contractor performed additional work during the rainy season.	$ 950,868.00	0	4/2/2015
		Total Task Orders	$ 1,025,868.00	N/A	

Original Contract	$ 6,473,931.00
Total Contract	$ 7,499,799.00