

UNITED STATES OF AMERICA,)
)
Plaintiff,)
)
v.)
)
GOVERNMENT OF GUAM,)
)
Defendant.)
_____)

CIVIL CASE NO. 02-00022

RE: STATUS HEARING

QUARTERLY REPORT OF THE RECEIVER

October 21, 2015



Presented to
Chief Judge Frances Tydingco-Gatewood
U. S. District Court of Guam

GBB

SOLID WASTE
MANAGEMENT
CONSULTANTS
RECEIVER



Presented by
Gershman, Brickner & Bratton, Inc.

Printed on recycled paper

TABLE OF CONTENTS

TAB

Report Narrative	1
PowerPoint Presentation	2
Status of Receiver’s Primary Contracts for Period Ending March 2015	3
Status of Receiver’s Primary Contracts for Period Ending June 2015	4
Detailed List of Transactions Affecting the Receiver’s Primary Contracts for Period Ending March 2015	5
Detailed List of Transactions Affecting the Receiver’s Primary Contracts for Period Ending June 2015	6
Approved Change Orders for Period Ending March 2015	7
Black Construction Corporation Approved Change Orders for Period Ending June 2015	8(a)
GHD Approved Change Orders for Period Ending June 2015	8(b)
Detailed Report of Expenditures and Revenue for Period Ending March 2015, Compared with FY 2015 Budget	9
GovGuam agencies with outstanding balances for Period Ending March 2015	10
GovGuam agencies with outstanding balances for Period Ending June 2015	11
Detailed Report of Expenditures and Revenue for Period Ending June 2015, Compared with FY 2015 Budget	12
Detailed List of Transactions Affecting the Primary Account for Period Ending March 2015	13
Detailed List of Transactions Affecting the Construction Subaccount for Period Ending March 2015	14
Detailed List of Transactions Affecting the Primary Account for Period Ending June 2015	15
Detailed List of Transactions Affecting the Construction Subaccount for Period Ending June 2015	16
Report to the PUC on Host Community Premium Fees for January – March 2015	17
Report to the PUC on Host Community Premium Fees for April – June 2015	18
Allocation of Capital Available to the Receiver as of June 30, 2015	19
Uses of the Ordot Dump Environmental Closure Contingency	20
FY2016 GSWA Operating Budget	21

GSWA’s Audit for FY2014 22(a)
GSWA’s Audit for FY2014 Deficiencies 22(b)
GSWA’s Audit for FY2014 SAS 22(c)
Future Capital and Ordot Post-Closure Funding Cash Flow23
Timeline for Closure of Cells One and Two and the Construction of the Next Cell(s) at Layon Landfill24