

Table of Contents.....	Page
Introduction	2
1. Ordot Dump Closure (July 2016 – December 2016).....	4
Operations / Post Closure Care Period.....	4
Construction Management and Construction Quality Assurance.....	10
2. Layon Landfill and Consent Decree Projects (July 2016 – December 2016)	11
Construction Management	11
Upgrade of Agat, Malojloj Residential Transfer Stations and Dededo Residential Transfer Station Closure.....	12
Environmental Monitoring and Compliance	12
3. Operations of the Guam Solid Waste Authority (July 2016 – December 2016).....	13
Cart Repairs	14
Bulky Item Collections	14
Residential Transfer Stations	15
Hauler-only Transfer Station	18
Layon Landfill.....	19
Household Hazardous Waste	21
Administration.....	22
Personnel.....	23
GSWA Board of Directors	23
Recycling Programs	23
4. Contract Management and Procurement (July 2016 – December 2016)	28
5. Financial Issues and Capital Funding (July 2016 – December 2016)	29
Overview.....	29
GSWA Operating Results for FY 2016 from July 1, 2016, to September 30, 2016	30
GSWA Operating Results for FY 2017 from October 1, 2016, to December 31, 2016	32
Cash Position of GSWA.....	35
Status of Residential Customers.....	37
Status of Large Commercial Accounts.....	39
Status of GWA and Government Accounts	40
Status of the Construction Subaccount.....	40
Host Community Premium Surcharge Fees.....	41
Capital Funding.....	41
Compensation to Former Landowners of Ordot Property.....	42
Compensation to Former Landowners of Layon Landfill Property	43
Reserves of the GSWA.....	45
Waste Disposed at the Layon Landfill July – September 2016.....	46
Waste Disposed at the Layon Landfill October – December 2016.....	47
6. Transition Progress.....	48
7. Next Steps.....	50
Ordot Dump Closure.....	50
Design and Construction Management.....	50
Layon Operational Support	50
Environmental Compliance and Monitoring	50

Procurement and Contract Management	51
Financial.....	51
Transition.....	51

Tables

Table 1 – Residential Transfer Stations Comparison	15
Table 2 – July through December 2016 Curbside Recycling Costs	28
Table 3 – GSWA Summary of Operating Budget for the Period Ending December 31, 2016.....	31
Table 4 – GSWA Revenue Billed/Collected October 1, 2015, through September 30, 2016	31
Table 5 – GSWA Fund Balance as of September 30, 2016.....	32
Table 6 – GSWA Summary of Operating Budget for the Period Ending December 31, 2016.....	33
Table 7 – GSWA Revenue Billed/Collected October 1 – December 31, 2016.....	33
Table 8 – GSWA Fund Balance as of December 31 2016	34
Table 9 – Retainage on Trustee Account Payments	41
Table 10 – Total Liability and Unpaid Balance	44
Table 11 – Reserves of the Guam Solid Waste Authority	46
Table 12 – Total Waste (Tons) Disposed by GSWA, FY15 and FY16	47
Table 13 – Total Waste (Tons) Disposed by GSWA, FY16 and FY17	48

Figures

Figure 1 – Ordot Dump Gas Flow Rate and Composition Since Startup.....	5
Figure 2 – Flare Station Blower Replacement.....	6
Figure 3 – Cover Maintenance, woody vegetation removal.....	9
Figure 4 – GSWA On-Time Trash Collections, July 1, 2016 – December 31, 2016.....	14
Figure 5 – GSWA Bulky Waste Appointments and Items Collected July 1, 2016, through December 31, 2016	15
Figure 6 – Customers Using the Harmon Residential Transfer Station, July – December of 2015 and 2016	16
Figure 7 – Agat Residential Transfer Station.....	16
Figure 8 – Malojloj Residential Transfer Station: 44 Drop in Customers.....	17
Figure 9 – MSW Tonnage to Harmon Residential Transfer Station	17
Figure 10 – MSW Tonnage to Agat Residential Transfer Station.....	18
Figure 11 – MSW Tonnage to Malojloj Residential Transfer Station.....	18
Figure 12 – Mayors’ Scale Crossings & MSW Tons at Layon Landfill, July – December 2015 and 2016	20
Figure 13 – Mayors’ Scale Crossings and MSW Tons at Haulers’ Only Transfer Station, July - December 2015 and 2016	20
Figure 14 – Number of HHW Pounds per Month, July – December 2015 and 2016	21
Figure 15 – Number of Monthly Customers at HHWF from July through December 2015 and 2016	22
Figure 16 – GSWA Recycling and Reuse Tonnage July - December 2016	24
Figure 17 – Island-wide Curbside Recycling Tonnage by Calendar Year.....	25
Figure 18 – Percentage Breakdown of Curbside Recyclables Collected July through December 2016	25
Figure 19 – Curbside Recycling Program Contamination Percentage	26

Figure 20 – Curbside Recycling Program Monthly Set Out Rates July – December 2016	27
Figure 21 – Curbside Recycling Program Average Set Out Rates By Day July – December 2016	27
Figure 22 – Cost per Ton of Landfilling vs. Curbside Recycling	28
Figure 23 – Growth in Fund Balance FY2009 to FY2016	35
Figure 24 – Change in GSWA Cash Position (Million \$)	36
Figure 25 – GSWA Residential Customers	37
Figure 26 – Residential Delinquency Rates	38
Figure 27 – Growth in Online Activity	38
Figure 28 – Customer Use of Paperless Billing.....	39
Figure 29 – GovGuam Unpaid Solid Waste Bills.....	40
Figure 30 – Use of Capital Funds.....	42
Figure 31 – Total Cost of Land Purchased by GovGuam for the Layon Landfill.....	44
Figure 32 – Total Cost and Amounts Paid to Date for Layon Landfill Land.....	45